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CALL IN NUMBER: B N eoe oacs
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Client USACE New Bedford Office Date July 26, 2017
i Project New Bedford Harbor Superfund Site I5roject No. 35BG2000
Prepared By Steve Fox ' Note No. 639 '
Subject New Bedford Harbor - Client Update Meeting
Participants | (* Denotes Part Time Participation) | Distribution (attendees plus) See below
Client EPA - MassDEP Jacobs Battelle
Kevin Coleman Dave Lederer Garry Waldeck Beth Anderson Deirdre Dahlen
Ellen-lorio Dave Dickerson ' Anita Rigassio Smith Patty White
Bob Christie Hoshaiah Barczynski Sevenson Steve Fox Jessica Tenzar
Nathan Mangelson - Joe Mahoney Craig Kish
’ Peter Hugh ‘Mark Gouveia
Marie Esten Lonnie Fallin
' SAFETY/SITE MAINTENANCE
Safety Alert Notes h

¢

The pipeline is being installed and divers are in the water. No boat operations are permitted south of the bridges without first notlfymg
and receiving approval from Jacobs (Gouveia or Cummings). Packer, Marine Hydraulics, Eastern Fisheries, and Moby Dick have all
been notified. Also, there was a shooting in the North End of New Bedford this past weekend. Jacobs (Gouveia) reminded everyone
that you need to be aware of yoursurroundings while in New Bedford and to be a defensive driver and not to challenge anyone.

Site Maintenance

'| Jacobs (Gouveia) will schedule the electrician to replace one of the electrical panels at Area D. Will also schedule maintenance on the
fire alarm system at Area D. Yesterday, (7/26). The truck scales at both Areas C and D were calibrated. Repalrs ona Ioad cell on the
rail scale at Area D will be completed by the end of the week.

Distribution: Participants; Jacobs: Document Control File, Beth Anderson, Mike Anderson, Maurice Beaudoin, Jon Blount, Jackie Connor, Josh Cummings. Lonnie Fallin. Steve Fox. Ken Gaynor. Mark Gouveia. Debra Hickman, Alison
Hutchinson, Will Kenyon, Craig Kish, Don Melcher, Mike Morris, John Oktar, Jim Piccuito, Greg Scott, Steven Sills. Anita Rigassio Smith. Shane Taylor, Ann Webb. Mary Wright; Sevenson: Mike Crystal, Joe Mahoney USACE: Tim
Rezendes. Kevin Coleman. Bob Christie, Jay Mackay. Marcos Paiva, Ellen lorio, Sheila Winston-Vincuilla, Peter Hugh, Steve Wolf. Marie Esten, Nate Mangelson, Mike Penko, Dion Lewis; EPA: Cynthia Catri, David Peterson, Dave
‘Lederer, Barb Bergen, Dave Dickerson, Hoshaiah Barczynski, Christopher Smith; MADEP: Paul Craffey, Garry Waldeck Battelle: Deirdre Dahlen, Jessica Tenzar, Patricia White KOMEN: Mark Applebee; Lally Consulting: John Lally
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JACOBS FIELDWORK
 Action Date Start ‘Date Notes
' . Completion : ' .
Pipeline Relocation - 6/19/117 Late July- The reinstallation of the HDPE pipeline continues with the pipeline welding completed to
R just off Parcel 265. Scheduled to be completed by the end of this week, early next week
PMC shoreline excavation Ongoing Restoration Bird fencing will installed today and tomorrow, (7/27 and 7/28) around the remaining
: completion PMC low and high marsh areas. The phragmites have been treated with the first
: 10117 application and the second treatment will occur the 3" week of August.
Marsh Island Intertidal _ August October TO#3 sent to Jacobs for signature on 7/21 and Jacobs has provided the USACE with
’ comments on the award. EPA confirmed access by land. Some restoratlon will occur in
- April 2018.
Cable Crossing Area September Dec 2017 Awaiting TO#4 award. Jacobs submitted proposal on 6/20/17 and initial negotiations on
‘ . - 7/13/17. Evaluating options to include mob costs on TO#2.
Miguel Intertidal 10/16/17 Tentative start' date based upon completion of Marsh Island remediation. Some
B restoration April-May 2018.
Ship wreck Cataloging 711712017 TBD Timbers are wrapped and stored at DDA. Dav»d Roblnson will look at his schedule for
~ cataloging the timbers and Jacobs (Gouveia) will provide a schedule for completion.
SAMPLING AND ANALYSIS
Event Samples | Analytical | Unvalidated | Validated | Notes
- Collection | Testing . | Results results ' -
Water Quality Monitoring TM717 _ in situ N/A N/A WQM on hold until LH Cashman start (August) and subtidal > -
| (Lower and Upper Harbor) - turbidity ‘ dredging operations resume in August.
' ' only ) ) . . '
Upper Harbor Intertidal Data Gap 5/9-6/2/117 | 1A 6/20/17 || 7114117 Received approval on 7/24/17 to proceed with confirmatory
Sampling (Round 1) Congener . | Week of PCB congener analysis; pre-validated data should be avallable ’
\ 8/14 week of 8/14/17. : :
UH-Subtidal Data Gap Sampling Sampling scheduled to start 8/1/17, pending approval of the
(Round 2) FSP Addendum. Sedlment cores will be collected over 2-3
_ : weeks.
Aerovox Passive Sampler Survey. 8/M11/17 Congener Passive samplers deployed on 7/11/17; 30-day deployment
penod ends 8/10-8/11/17. P
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Event Samples Analyticai Unvalidated | Validated | Notes
Collection | Testing Results results .

ADCP Surveys 7123117 insitu - : N Spring tide ADCP survey conducted Sunday 7/23/17. Next
TBD monitoring ~ survey will also be conducted on a weekend; date TBD.

only '
-Area C groundwater sampling “Spring 2018 | PCBs, EPA will coordinate with USACE for sampling.
: VOCs S
'| Sign off on NAPL samples from TBD PCBs, Jacobs will coordinate with the EPA and USACE for the

former AVX site VOCs signature of the chain on custody for the samples.

| AIR MONITORING
Event Samples Collection Unvalidated Validated Notes
y . Results results : '
LH Pre-dredge Round - TM9NM7-7/120/17 8/4/17 or 87117 Performed on 7/19-7/20/17 for Cashman contract and Marsh Island.
' : : Pre-validated data should be available week of 8/7/17.
LH/MI Progress Rd , To be determined. .
Area C VOC sampling July/Aug L Per EPA request, this sampling event will be conducted at-Area C in
(Summa) the area surrounding Cell #1. In addition, the USACE (lorio)
: requested that the Jacobs QAPP includes the summa samples. .
Cable Crossing Pre- To be determined.
Dredge Round
MEETINGS/OTHER ACTIVITIES .
Action Date . Notes ' -

Aerovox 21e Project — Phase Il Ongoing Revised Phase Il submitted June 30. Comments due to EPA by 8/4/17, submittal to

RAP ' MassDEP by 8/11/17. .

City of New Bedford'Update Ongoing - The next EPA meeting with the CoNB (Michelle) has not been scheduled. Topics for

discussion: keeping folks away from the area behind the Ropeworks adjacent to Area C;
proposed fencing at PMC to keep the mowers out of the restored areas; and designs for fish
warning signs on Coggeshall Bridge. EPA (Dave D) has requested that Jacobs (Gouveia)

review the Riverview.Park fencing as an example of a type of barrier/fencing to keep mowers
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out of f the area. Jacobs (Gouveia) to locate pricing for 3 styles of fencmg and submit-to .

. USACE/EPA for review.
Phase |l Archeology Meeting 7/12/17-. PAL to send Jacobs (Anita) shapefiles for three potential historically significant Iocatlons
City of Fairhaven ~ 7127117 At 9:00 tomorrow, the EPA (Lederer) will meet with the Clty of Falrhaven to discuss recent
rodent issues in the Tabor Street neighborhood.
COMPREHENSIVE PLAN MEETINGS
‘Small Group Topic - Date of Attendees
' ‘ : Meeting/Call : .
Sequencing of work . After CP is issued 8/31/2017 Lederer, Dickerson, Barczynski, lorio, Coleman, Rezendes, Mangelson, Fox,
- Gouveia, Rigassio-Smith, Anderson, Lally, Harrington, SES, MADEP.
.UH Subtidal Lederer, lorio, Coleman, Rezendes, Mangelson, Esten, Lally, Gouveia,
~ . _ - Rigassio-Smith, Taylor, Harnngton SES, MADEP.
Intertidal LH Miguel WP in progress. Weekly, Tues | Dickerson, Barczynski, lorio, Esten, Coleman, Rezendes Mangelson
Marsh Island to proceed at2:30 Gouveia, Blount, Sills, White, MADEP. r
_according to WP unless ‘ '
directed otherwise. Other
LH intertidal properties on -
hold for now. : :
Intertidal UH Access road layouts sent 8/31/2017 Dickerson, lorio, Esten, Coleman, Rezendes, Mangelson Gouveia Blount,
5/25. EPA (Dave D) to. Sills, White, MADEP. - ,
review and evaluate !
" access agreement status. =
Discussion of sequencing
N needed. ' ,
- CDA/Confirmatory UH-East UH East 8/31/2017 Dickerson, lorio, Esten, Gouveia, Rigassio-Smith, White, MADEP..
Intertidal . : ‘
CDA/Confirmatory UH-West - UH West 8/31/2017 Dickerson, lorio, Esten, Gouveia, Rigassio-Smith, White, MADEP
Intertidal .
Aerovox Interim Cap Discussion on proposed ‘| Weekly, Thurs Dnckerson Wolf, Groher, Rigassio-Smith, Anderson, Moms Gouvela Lally,
_ L Work Plan at 1PM Tuthill, White.
RAC cost reporting ' Discuss how to generate 8/28/17 Lederer, Dickerson, lorio, Coleman, Rezendes Fox, Beth Anderson
: . cost tracking and @11:00 Hutchinson, MADEP. Typically every 4" Thu
invoicing for EPA and (webinar)
USACE
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RIGHT OF ENTRY/PUBLIC RELEASE FORMS

Parcel or Name of Owner Ri jﬁt of Entry Need Date | . Task - - Notes
Upper Harbor Access Roads TBD Intertidal EPA (Dickerson) has requested that Jacobs provide the current
N version of the map showing areas that may require access.
roads. Five out of six agreements in hand; still working on
- ' ¢ | Robichaud. .
Robichaud ' TBD Archeology EPA (Barczyski) has submitted letter to the property owner's
i ‘ son. He has indicated he will take care of it. EPA (Barczyski)
has a meeting with the Robichaud family in the next several .
‘- weeks to discuss access.

17-1 and 17-3/Mike Panagakos TBD : -Subtidal/Intertidal | EPA (Lederer) has turned over the matter of ROE to EPA’s
- ‘ , ' _ - legal staff for resolution.
EPA coordinator for access agreements o ' N EPA (Lederer) said that Lauren O'Neil (of the EPA) will be

cataloging the access agreements. Battelle (White) and
Jacobs (Gouveia) also have copies of access agreements.

. DELIVERABLES - _
No. Document Name Organization Submit Date Comments Reviewers Notes ‘
: Due

'.-'Jacobs Lederer :
Esten lono MADEP

H'Subtidal Data.  Gap. Samplmg'
“(Round: 2)‘FSP -Addendum#
Marsh'IslandVerification/: Draft FSP‘Addendum submntte‘ or
,onﬁrmatory Sampllng FSP- A7 4/17 Comments recenved-from EPA
7 7| -Addendum #2: - AT R R R SR A DI T EIA N K BT (Drckersonland MADEP (Craffey)
J1 | Comprehensive Plan Draﬂ . Jacobs 6/30/17 ’ 7124117 Lederer Submitted on 6/30/17. Pending review.
- . ) - S . Dickerson .
, Barczyski
- ' . Rezendes
Coleman
Mangelson
v lorio
o ’ Esten
_Lally

- Battelle 7131

: E_PA (Lederer) and. USACE: (Esten) have 1
completed:their reviews: 3
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Notes

No. Document Name 'Organization Submit Date Comments Reviewers
‘ ] - Due .
- . MADEP
J2 | Phase Il Archeological Investigation Jacobs/. Draft-Final: 6/7/17 7128117 Stakeholders and | Two meetings with stakeholders and
Summary Report, Draft-Final CR/PAL ~ MOR Due: TBD Interested Parties | other interested parties were conducted.
: - EPA (Lederer) received comments from.
Mass Historical, which he will forward.
Also; the National Park Service is
: ‘ : reviewing the document.
J3 | Archeological Disposition Jacobs, CR, Draft: 4/20/17 "Due: 6/16/17 Lumino Pending comments from Lumino.
Spreadsheet, Draft PAL RCL Due: TBD
J4 | Marsh Island Intertidal WP, RCL and Jacobs Draft: 5/22 Backcheck Dickerson RCL and RLSO sent on 6/27/17.
RLSO . ) RCL : 6/27/17 Due: 7/28/17 Esten Revised RCL and RLSO to be sent
- RCL (revised) P Mangelson 7/12/17 to include USACE (Mangelson)
7M4/17 Penko comments. .
) , : MassDEP ,
J5 | UH Hybrid Dredge WP, MOR Jacobs Draft Submitted: Back-check Lederer .| Coordination meeting with John Lally to
47 Due: 7/28/17 Rezendes resolve his open comments held Thurs
RCL Submitted: Mangelson (6/22/17). Follow-up meeting with Lally
5124 Esten held on 6/29/17. Verbal agreement on
MOR Submitted: “Lally work. MOR to be submitted 7/14/17.
7/14/17 MADEP
J6 [ Addendum to UH Hybrid Dredge Jacobs Draft Submitted: Back-check Lederer
WP for the Cable Crossing Area, 477 . Due: 7/28/17 Rezendes
MOR RCL Submitted: - Mangelson
5125 - Esten
MOR Submitted: Lally
, 7/14/17 with RLSO - MADEP . -
J7 | Miguel Intertidal WP, Draft Jacobs Draft Submitted: Comments Dickerson Remediation designed to 25 ppm.
. ) 7120017 Due: 8/3/17 Esten. - '
' - Mangelson
Penko
. ‘ - : : MassDEP . :
J8 | SUMMA FSP for VOC at Area C, Jacobs Draft Submitted Back-check Barczyski Comments received from Lewis,
Draft ’ .6/26/17. Due: 7/10/17 Lewis comments from Barczyski received on
RCL Due: 7/26/17 : 7/19. ]
J9 | APP Comments Mangelson

~ J_acobs

Draft Due: 7/26/17




JACOBS

CALL IN NUMBER

PARTICIPANT CODE: -

Project Notes
103 Sawyer Street

New Bedford, MA 02746
508-996-5462

508-996-6742
www.jacobs.com

N

Document Name

No. Organization Submit Date Comments Reviewers Notes
' Due )
Due:8/8/2017 _ - Safety
’ L ‘\ __(tentative)
J10 | QAPP - Jacobs Draft Submitted: Comments Lewis
~ - . 7119117 Due: 8/2/2017 EPA Lab o -
J11 | CQCP . Jacobs Draft Due: 7/24/17 8/7/2017 Mangelson
J12 | Aerovox FSP Jacobs miwnr 8/4/2017 Dickerson-
: - lorio
MassDEP
Lewis
Groher -
: “Wolf
- White
J13 Addendums for APP, QAPP and =~ Jacobs TBD 4 Mangelson Safety,
CQCP, (Marsh Island) - : ) : - Lewis, EPA lab
J14 | FSP for Borrow area at Marsh Island Jacobs- . 7128/117 Dickerson, USACE
: _(TBD)
J15 | Map and associated table Jacobs TBD :
- presenting debris remaining in the ’ ]
Upper Harbor following the -
completion of the cable crossing , ‘
debris removal activities.
J16 | Shipwreck 2 Summary Report - Jacobs TBD ,
A1 | Revised Phase IIl Work Plan for AVX . 613017 8/4/17 to EPA - Groher, g
former AVX facility . ‘ . . Morris
} CONTRACT ACTIONS
Contract Award Date i Notes -
RAC T03 (Marsh Island) ) 7/26/17 Sent to Jacobs 7/21 for 3|gnature Jacobs (Hickman) forwarded. comments to USACE
contracts.
RAC TO3 Modifi catlon (M»guel Property). 10/12/2017 . . | Award before demobilization of Marsh Island. SOW addendum is forthcoming.
“North Street Salt Marsh”. ' '
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RAC TO4 (Cable Crossing Area) 81717 — Negotiations on 7/13/17, follow-up discussions with Jacobs on scope of work and fee.
AECOM wam : 8117 ' Proposal due on 6/30/17
AECOM EMIS ' ' TBD - Proposal due on 7/17/17.
TERC TO#1, 6, 7,8 Incentive Fees . ~ TBD , Waiting-for Jacobs admin costs for closeout
TERC TO#1, 6, 8 Closeout TBD Waiting for Jacobs admin costs for closeout.
' TBD ' -Upon completion of all UH debris removal.

, m——

FUTURE ACTIONS (No discussion needed)

Document Name Organization | Submit Date Comments Reviewers Notes
B . _Due B Y .
_ UH Intertidal WP Jacobs . 10/9117 . - From CP Schedule
- BtB Subtidal.and Intertidal WP Jacobs 1127117 ‘ : ~ ~| From CP Schedule
MU 37C&D Jacobs - 112717 - . From CP Schedule
Aerovox 65% Design WP Jacobs . 1211317 . From CP Schedule
Cell1,2,3 _ Jacobs 1272117 _. ‘ , From CP Schedule ~






